

Meeting Summary

MEETING OBJECTIVE

The primary purpose of the meeting was to conduct a sprint review, discuss the current log, and plan for next month's push. The team aimed to review progress, address ongoing issues, and assign tasks to ensure a successful launch.

KEY DISCUSSION POINTS

- **Back-end Updates:**

- SPEAKER_03 reported that the API factor is finished and the caching layer is improving response times by around 40%.
- SPEAKER_03 mentioned that they just need to finish the test and expect to complete the work in about two more days.

- **Design Updates:**

- SPEAKER_02 shared that they finished the new hunt body mock-ups, reducing the flow from five screens to three and moving the permissions request later.
- SPEAKER_01 reviewed the mock-ups, suggesting that the skip and continuous buttons on the second screen are too close together.

- **Login Bug:**

- SPEAKER_01 reported that the login bug is still ongoing, with some users getting logged out after about ten minutes.
- SPEAKER_03 suggested that it might be a token refresh issue and offered to prioritize it before the caching work.

- **Launch Planning:**

- SPEAKER_00 suggested delaying the announcement until the login issue is fixed to avoid attracting new users with a subpar experience.
- SPEAKER_04 agreed to delay the announcement and assigned tasks to team members to address the issues.

ACTION ITEMS

- `[SPEAKER\_03]` Prioritize and fix the login bug.
- `[SPEAKER\_02]` Update the design to fix the spacing issue between the skip and continuous buttons.
- `[SPEAKER\_00]` Prepare a short list of key improvements for the launch post and launch materials.
- `[SPEAKER\_02]` Send a screenshot of the new on-body flow to SPEAKER_00.

DECISIONS MADE

- Delay the announcement until the login issue is fixed.
- Prioritize the login bug fix before proceeding with other tasks.
- Assign tasks to team members to address the issues and prepare for the launch.